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ESTIMATE RUN 09/10/2002

ESTIMATE SUMMARY 13:02:22

CONTID: C13573         ESTIMATE NO: 0003 PROG 1999

PCN: 13573-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & Iliff Ave. Interchange PERCENT TIME:

PROJECT NO: NH 2254-064                   

I-225 & Iliff Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/27/2002 DATE TIME STARTED 06/03/2002

7353 S. EAGLE STREET DATE LET 04/18/2002 DATE WORK BEGAN 06/03/2002

 DATE AWARDED 05/09/2002 DATE TIME STOPPED 10/31/2003

 DATE CONTRACT EXECUTED 05/29/2002 DATE ACCEPTED 10/31/2003

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,469,239.50 PARTICIPATING $ $ 1,203,716.54

AWARD PROJECT AMT: 8,094,501.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,597.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.26

WORK DAYS

WORK DAYS

21.21%

7,460,625.18

1,203,716.54

1,203,716.54

1,189,119.04

$

$

$

$

2,008,614.32

0.00

2,008,614.32

0.00

2,008,614.32

-22,870.43

0.00

1,985,743.89

0.00

AMOUNT DUE 1,985,743.89 1,189,119.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,189,119.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.5 TIME ALLOW: 340

ORIG TIME ALLOW: 340
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

21.000

EACH

421.66000 843.322.000

0.00

0010 REMOVAL OF TREE 10.000

3.000

202-00010  
 

21.000

EACH

54.87000 713.3113.000

164.61

0015 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

21.000

SY  

44.77000 0.000.000

0.00

0020 *REMOVAL OF PIPE 56.000

280.000

202-00035  
 

3,957.000

LF  

7.59000 2,550.24336.000

2,125.20

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

71.000

EACH

5.17000 0.000.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

623.000

SY  

4.18000 0.000.000

0.00

0035 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

1,329.000

SY  

3.72000 0.000.000

0.00

0040 REMOVAL OF CURB AND GUTTER 118.330

0.000

202-00203  
 

5,498.000

LF  

2.19000 259.14118.330

0.00

0045 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

10,958.000

SY  

1.20000 0.000.000

0.00

0050 REMOVAL OF ASPHALT MAT 0.000

3,076.400

202-00220  
 

25,280.000

SY  

1.75000 5,383.703,076.400

5,383.70

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

6,055.000

SY  

5.70000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 541.700

3,145.000

202-00250  
 

8,332.000

SF  

1.55000 5,714.393,686.700

4,874.75

0065 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.000

202-00495  
 

1.000

L S 

1,393.17000 1,393.171.000

1,393.17

0070 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

9.000

EACH

130.25000 0.000.000

0.00

0075 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

11.000

EACH

130.25000 0.000.000

0.00

0080 *REMOVAL OF FLASHING BEACON 0.000

0.000

202-00825  
 

4.000

EACH

206.75000 0.000.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

2,460.30000 0.000.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABIN ET 0.000

0.000

202-00848  
 

2.000

EACH

460.02000 0.000.000

0.00

0095 *REMOVAL OF PEDESTAL POLE 0.000

0.000

202-00858  
 

4.000

EACH

268.77000 0.000.000

0.00

0100 *REMOVAL OF FENCE 2,328.000

0.000

202-01000  
 

2,328.000

LF  

2.79000 6,495.122,328.000

0.00

0105 *REMOVAL OF GUARDRAIL TYPE 3 93.000

0.000

202-01130  
 

2,639.000

LF  

2.38000 221.3493.000

0.00

0110 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

220.000

LF  

18.94000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PLUG CULVERT 0.000

0.000

202-04001  
 

2.000

EACH

724.24000 0.000.000

0.00

0120 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

132.25000 0.000.000

0.00

0125 *SANDBLASTING 0.000

0.000

202-05150  
 

2,960.000

SF  

0.62000 0.000.000

0.00

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 61,450.000

12,360.000

203-00060  
 

135,513.000

CY  

4.16000 307,049.6073,810.000

51,417.60

0133 MUCK EXCAV 938.000

591.500

203-00100  
 

2,525.000

CY  

5.75000 8,794.631,529.500

3,401.13

0135 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

4.000

HOUR

164.23000 0.000.000

0.00

0140 *POTHOLING 13.000

23.000

203-01597  
 

221.000

HOUR

166.56000 5,996.1636.000

3,830.88

0145 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

2,947.000

CY  

3.80000 0.000.000

0.00

0150 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

270.000

CY  

7.31000 0.000.000

0.00

0155 FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

0.000

CY  

39.35000 0.000.000

0.00

0160 TOPSOIL 0.000

0.000

207-00205  
 

3,175.000

CY  

2.46000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

230.000

CY  

19.98000 0.000.000

0.00

0170 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

230.000

CY  

3.16000 0.000.000

0.00

0175 EROSION LOG 0.000

0.000

208-00005  
 

60.000

LF  

5.94000 0.000.000

0.00

0180 EROSION BALES (WEED FREE) 2.000

0.000

208-00011  
 

103.000

EACH

11.62000 23.242.000

0.00

0185 SILT FENCE 659.000

0.000

208-00020  
 

1,139.000

LF  

1.78000 1,173.02659.000

0.00

0190 SEDIMENT TRAP 0.000

0.000

208-00033  
 

0.000

EACH

257.39000 0.000.000

0.00

0195 STORM DRAIN INLET PROTECTION 7.000

0.000

208-00050  
 

17.000

EACH

299.48000 2,096.367.000

0.00

0200 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

3.000

EACH

1,464.83000 2,929.662.000

0.00

0205 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

2,439.33000 0.000.000

0.00

0210 EROSION CONTROL SUPERVISOR 0.200

0.000

208-00200  
 

1.000

L S 

3,805.71000 761.140.200

0.00

0215 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

23.000

EACH

273.94000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

4.000

EACH

320.46000 0.000.000

0.00

0225 RESET VARIABLE MESSAGE SIGN 0.000

0.000

210-00820  
 

1.000

EACH

6,885.86000 0.000.000

0.00

0230 *RESET FLASHING BEACON 0.000

0.000

210-00825  
 

0.000

EACH

749.46000 0.000.000

0.00

0235 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

5.000

EACH

180.91000 0.000.000

0.00

0240 *RESET TRAFFIC SIGNAL POLE 0.000

0.000

210-00840  
 

2.000

EACH

2,977.17000 0.000.000

0.00

0245 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

210-00855  
 

1.000

EACH

2,636.03000 0.000.000

0.00

0250 *RESET PEDESTAL POLE 0.000

0.000

210-00858  
 

2.000

EACH

894.18000 0.000.000

0.00

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

2.000

EACH

1,089.56000 0.000.000

0.00

0260 *RESET FENCE 0.000

0.000

210-01000  
 

190.000

LF  

7.70000 0.000.000

0.00

0265 RELAY PIPE (18 INCH) 0.000

0.000

210-02018  
 

126.000

LF  

48.53000 0.000.000

0.00

0270 MODIFY MANHOLE 0.000

0.000

210-04015  
 

0.000

EACH

1,593.88000 0.000.000

0.00



CONTID: C13573         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

181.04000 0.000.000

0.00

0280 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

29.700

ACRE

739.12000 0.000.000

0.00

0285 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

1,240.47000 0.000.000

0.00

0290 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

28.800

ACRE

217.09000 0.000.000

0.00

0295 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,810.000

LB  

1.55000 0.000.000

0.00

0300 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

3,970.000

SY  

1.29000 0.000.000

0.00

0305 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

139.56000 0.000.000

0.00

0310 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

93.02000 0.000.000

0.00

0315 AGGREGATE BASE COURSE (CLASS 6) 0.000

1,525.300

304-06007  
 

6,659.000

CY  

21.54000 32,854.961,525.300

32,854.96

0320 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

662.140

TON 

93.19000 0.000.000

0.00

0325 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

10,072.420

TON 

38.82000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

4,198.310

TON 

45.74000 0.000.000

0.00

0335 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

627.000

GAL 

1.65000 0.000.000

0.00

0340 *CONCRETE PAVEMENT (12 INCH) 0.000

0.000

412-01200  
 

10,488.000

SY  

36.70000 0.000.000

0.00

0345 *CONCRETE PAVEMENT (13 INCH) 0.000

0.000

412-01300  
 

25,309.000

SY  

37.21000 0.000.000

0.00

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

0.000

SY  

14.22000 0.000.000

0.00

0355 GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

2,333.000

SY  

2.38000 0.000.000

0.00

0360 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

51.000

LF  

307.61000 0.000.000

0.00

0365 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

31.000

LF  

157.82000 0.000.000

0.00

0370 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

36.000

CY  

61.60000 0.000.000

0.00

0375 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

11.100

CY  

252.45000 0.000.000

0.00

0380 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

63.000

CY  

280.00000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

167.000

CY  

225.00000 0.000.000

0.00

0390 *REINFORCING STEEL 0.000

0.000

602-00000  
 

36,550.000

LB  

0.39000 0.000.000

0.00

0395 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

0.47000 0.000.000

0.00

0400 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 32.000

0.000

603-01185  
 

1,348.000

LF  

50.05000 1,601.6032.000

0.00

0405 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01245  
 

648.000

LF  

62.22000 0.000.000

0.00

0410 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,407.000

0.000

603-01305  
 

1,459.000

LF  

58.26000 81,971.821,407.000

0.00

0415 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01365  
 

127.000

LF  

105.32000 0.000.000

0.00

0420 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01425  
 

6.000

LF  

96.30000 0.000.000

0.00

0425 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

728.000

603-01485  
 

1,161.000

LF  

105.80000 77,022.40728.000

77,022.40

0430 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 16.000

1,920.000

603-01605  
 

2,600.000

LF  

186.05000 360,192.801,936.000

357,216.00

0435 68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02540  
 

240.000

LF  

254.91000 0.000.000

0.00



CONTID: C13573         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07420  
 

261.000

LF  

260.00000 0.000.000

0.00

0445 30 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10300  
 

19.000

LF  

87.44000 0.000.000

0.00

0450 18 INCH PLASTIC PIPE 0.000

12.000

603-50018  
 

38.000

LF  

185.29000 2,223.4812.000

2,223.48

0455 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

9.000

EACH

1,353.48000 0.000.000

0.00

0460 INLET TYPE D (5 FOOT) 0.000

0.500

604-00505  
 

1.000

EACH

2,881.98000 1,440.990.500

1,440.99

0465 INLET TYPE D (10 FOOT) 0.000

1.500

604-00510  
 

3.000

EACH

4,040.01000 6,060.021.500

6,060.02

0470 INLET TYPE D (15 FOOT) 0.000

0.000

604-00515  
 

1.000

EACH

5,349.99000 0.000.000

0.00

0475 INLET TYPE 13 (10 FOOT) 0.000

0.000

604-13010  
 

1.000

EACH

3,471.47000 0.000.000

0.00

0480 INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

1.000

EACH

3,050.48000 0.000.000

0.00

0485 INLET TYPE R  L 5 (10 FOOT) 0.500

0.250

604-19110  
 

1.000

EACH

3,447.70000 2,585.780.750

861.93

0490 INLET TYPE R  L 10 (5 FOOT) 0.500

0.250

604-19205  
 

2.000

EACH

3,145.82000 2,359.360.750

786.46
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

4,132.25000 0.000.000

0.00

0500 INLET TYPE R  L 10 (15 FOOT) 0.000

0.000

604-19215  
 

1.000

EACH

6,242.36000 0.000.000

0.00

0505 INLET TYPE R  L 15 (10 FOOT) 0.000

0.000

604-19310  
 

1.000

EACH

6,288.88000 0.000.000

0.00

0510 VANE GRATE INLET SPECIAL 0.500

0.000

604-25000  
 

2.000

EACH

6,252.21000 3,126.110.500

0.00

0515 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000

0.000

604-26010  
 

2.000

EACH

4,616.83000 0.000.000

0.00

0520 MANHOLE SLAB BASE (5 FOOT) 0.500

2.950

604-30005  
 

4.000

EACH

2,297.17000 7,925.243.450

6,776.65

0525 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

8.000

EACH

3,214.61000 0.000.000

0.00

0530 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

0.000

EACH

3,752.18000 0.000.000

0.00

0535 MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

2.000

EACH

9,313.66000 0.000.000

0.00

0540 MANHOLE BOX BASE (15 FOOT) 0.000

1.500

604-31015  
 

3.000

EACH

10,554.15000 15,831.231.500

15,831.23

0545 MANHOLE BOX BASE (20 FOOT) 0.000

0.000

604-31020  
 

1.000

EACH

13,030.31000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

1.000

EACH

7,838.12000 0.000.000

0.00

0555 GEOCOMPOSITE DRAIN WITH PIPE 0.000

0.000

605-83002  
 

120.000

SY  

15.27000 0.000.000

0.00

0560 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

700.000

LF  

16.02000 0.000.000

0.00

0565 *GUARDRAIL TYPE 7 (STYLE CC) 0.000

0.000

606-00720  
 

615.000

LF  

38.25000 0.000.000

0.00

0570 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

130.000

LF  

36.18000 0.000.000

0.00

0575 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

418.66000 0.000.000

0.00

0580 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

811.48000 0.000.000

0.00

0585 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

9.000

EACH

1,261.16000 0.000.000

0.00

0590 *FENCE (TEMPORARY) 805.000

0.000

607-11580  
 

917.000

LF  

2.64000 2,125.20805.000

0.00

0595 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

5.000

EACH

87.20000 0.000.000

0.00

0600 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

9.000

EACH

142.66000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

2,152.000

LF  

8.06000 0.000.000

0.00

0610 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

2,367.000

SY  

28.33000 0.000.000

0.00

0615 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

177.000

SY  

43.16000 0.000.000

0.00

0620 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

1,521.000

LF  

10.86000 0.000.000

0.00

0625 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

3,025.000

LF  

12.82000 0.000.000

0.00

0630 *GUTTER TYPE 2 (8 FOOT) 0.000

0.000

609-24008  
 

34.000

LF  

41.49000 0.000.000

0.00

0635 *CURB (SPECIAL) 0.000

0.000

609-71000  
 

641.000

LF  

16.70000 0.000.000

0.00

0640 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

5,390.000

SF  

5.58000 0.000.000

0.00

0645 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

20,993.000

SF  

2.63000 0.000.000

0.00

0650 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

88.000

EACH

16.54000 0.000.000

0.00

0655 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

26.000

EACH

17.57000 0.000.000

0.00



CONTID: C13573         COLORADO DEPARTMENT OF TRANSPORTATION Page 14
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PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

18.61000 0.000.000

0.00

0665 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

44.000

EACH

20.68000 0.000.000

0.00

0670 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

104.000

613-00201  
 

709.000

LF  

20.67000 2,149.68104.000

2,149.68

0675 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

190.000

LF  

20.67000 0.000.000

0.00

0680 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

1,655.000

613-01200  
 

20,605.000

LF  

7.75000 12,826.251,655.000

12,826.25

0680 MATERIAL ALLOWANCE 2" E CONDUIT 0.000

0.000LF  

0.98800 0.000.000

0.00

0685 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

440.000

LF  

11.37000 0.000.000

0.00

0690 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

17.000

EACH

465.18000 0.000.000

0.00

0695 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

35,663.95000 0.000.000

0.00

0700 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

12.000

EACH

1,809.04000 0.000.000

0.00

0700 MATERIAL ALLOWANCE LIGHT STANDARD 40' 0.000

0.000EACH

1,750.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *LIGHT STANDARD STEEL (50 FOOT) 0.000

0.000

613-32500  
 

17.000

EACH

1,948.60000 0.000.000

0.00

0705 MATERIAL ALLOWANCE LIGHT STANDARD 50' 0.000

0.000EACH

1,885.00000 0.000.000

0.00

0710 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

29.000

EACH

646.09000 0.000.000

0.00

0715 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

2.000

EACH

2,501.65000 0.000.000

0.00

0715 MATERIAL ALLOWANCE LUMINAIRES 150W 0.000

0.000EACH

1,500.00000 0.000.000

0.00

0720 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

32.000

EACH

656.42000 0.000.000

0.00

0720 MATERIAL ALLOWANCE LUMINS 400W 0.000

0.000EACH

635.00000 0.000.000

0.00

0725 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

188.000

SF  

23.78000 0.000.000

0.00

0730 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

136.000

SF  

23.78000 0.000.000

0.00

0735 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

65.000

SF  

23.78000 0.000.000

0.00

0740 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

203.000

LF  

22.74000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

27.000

LF  

31.01000 0.000.000

0.00

0750 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

155.000

LF  

24.81000 0.000.000

0.00

0755 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

744.29000 0.000.000

0.00

0760 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

4.000

EACH

631.62000 0.000.000

0.00

0760 MATERIAL ALLOWANCE PED SIG FACE 16 0.000

0.000EACH

395.00000 0.000.000

0.00

0765 *TRAFFIC SIGNAL FACE (8-8) 0.000

0.000

614-70216  
 

6.000

EACH

465.18000 0.000.000

0.00

0765 MATERIAL ALLOWANCE SIG FACE 8-8 0.000

0.000EACH

235.00000 0.000.000

0.00

0770 *TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000

614-70328  
 

6.000

EACH

620.24000 0.000.000

0.00

0770 MATERIAL ALLOWANCE SIG FACE 12-8-8 0.000

0.000EACH

345.00000 0.000.000

0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

12.000

EACH

682.27000 0.000.000

0.00

0775 MATERIAL ALLOWANCE SIG FACE 12-12-12 0.000

0.000EACH

395.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

1.000

EACH

12,461.71000 0.000.000

0.00

0780 MATERIAL ALLOWANCE SIG CAB 0.000

0.000EACH

8,900.00000 0.000.000

0.00

0785 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

4.000

EACH

149.89000 0.000.000

0.00

0790 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

4,042.000

LF  

6.20000 0.000.000

0.00

0790 MATERIAL ALLOWANCE PREFAB LOOP 0.000

0.000LF  

5.00000 0.000.000

0.00

0795 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

862.000

LF  

3.10000 0.000.000

0.00

0800 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 0.000

0.000

614-72878  
 

9.000

EACH

1,080.26000 0.000.000

0.00

0800 MATERIAL ALLOWANCE DET AMP LOOP 0.000

0.000EACH

845.00000 0.000.000

0.00

0805 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

19,641.02000 0.000.000

0.00

0805 MATERIAL ALLOWANCE INTERSECTION CAMERA 0.000

0.000EACH

14,550.00000 0.000.000

0.00

0810 *FLASHING BEACON 0.000

0.000

614-80000  
 

6.000

EACH

1,767.69000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

3.000

EACH

6,569.40000 0.000.000

0.00

0815 MATERIAL ALLOWANCE TS POLE 1 MAST ARM 0.000

0.000EACH

4,150.00000 0.000.000

0.00

0820 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

1,705.67000 0.000.000

0.00

0820 MATERIAL ALLOWANCE PED POLE STEEL 0.000

0.000EACH

395.00000 0.000.000

0.00

0825 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

0.000

614-84100  
 

6.000

EACH

1,550.61000 0.000.000

0.00

0825 MATERIAL ALLOWANCE PED POLE ALUM 0.000

0.000EACH

265.00000 0.000.000

0.00

0830 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

3.000

EACH

568.56000 0.000.000

0.00

0830 MATERIAL ALLOWANCE TELE 0.000

0.000EACH

320.00000 0.000.000

0.00

0835 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

1.000

EACH

3,618.08000 0.000.000

0.00

0835 MATERIAL ALLOWANCE CONT SS FA 8 0.000

0.000EACH

2,995.00000 0.000.000

0.00

0840 *CONTROLLER (TYPE 170E) 0.000

0.000

614-86245  
 

3.000

EACH

9,096.89000 0.000.000

0.00
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0840 MATERIAL ALLOWANCE CONT  170E 0.000

0.000EACH

5,560.00000 0.000.000

0.00

0845 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

4.000

EACH

4,476.09000 0.000.000

0.00

0845 MATERIAL ALLOWANCE OP. TRANS 0.000

0.000EACH

2,245.00000 0.000.000

0.00

0850 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

2,223.000

LF  

3.46000 0.000.000

0.00

0855 *DETOUR PAVEMENT 251.000

2,024.000

621-00450  
 

2,462.000

SY  

9.46000 21,521.502,275.000

19,147.04

0860 *CONSTRUCTION SURVEYING 0.250

0.100

625-00000  
 

1.000

L S 

64,805.03000 22,681.760.350

6,480.50

0865 *MOBILIZATION 0.100

0.100

626-00000  
 

0.400

L S 

609,770.58000 121,954.120.200

60,977.06

0870 PUBLIC INFORMATION SERVICES 0.150

0.100

626-01000  
 

1.000

L S 

7,675.32000 1,918.830.250

767.53

0875 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

1,324.000

SF  

3.10000 0.000.000

0.00

0880 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

135.000

GAL 

103.37000 0.000.000

0.00

0885 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.690

41.000

627-00012  
 

614.000

GAL 

36.18000 2,412.8466.690

1,483.38
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

583.000

SF  

9.30000 0.000.000

0.00

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

93.000

SF  

15.51000 0.000.000

0.00

0900 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,372.000

SF  

9.30000 0.000.000

0.00

0905 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

8.000

EACH

215.36000 0.000.000

0.00

0910 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

215.36000 0.000.000

0.00

0915 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

215.36000 0.000.000

0.00

0920 FLAGGING 443.500

452.000

630-00000  
 

5,943.000

HOUR

24.81000 22,217.36895.500

11,214.12

0925 UNIFORMED TRAFFIC CONTROL 9.000

42.500

630-00003  
 

743.000

HOUR

36.18000 1,863.2751.500

1,537.65

0930 TRAFFIC CONTROL VEHICLE 0.000

1.000

630-00004  
 

2.000

EACH

3,618.09000 3,618.091.000

3,618.09

0935 TRAFFIC CONTROL INSPECTION 21.000

7.000

630-00007  
 

126.000

DAY 

36.18000 1,013.0428.000

253.26

0940 TRAFFIC CONTROL MANAGEMENT 34.000

24.000

630-00012  
 

290.000

DAY 

140.00000 8,120.0058.000

3,360.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

0945 FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

4.000

EACH

465.18000 465.181.000

0.00

0950 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.000

630-80336  
 

9.000

EACH

87.87000 87.871.000

87.87

0955 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

39.000

EACH

36.18000 144.724.000

144.72

0960 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

3.500

630-80342  
 

55.000

EACH

62.02000 1,085.3517.500

217.07

0965 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000

0.000

630-80343  
 

7.000

EACH

62.02000 310.105.000

0.00

0970 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

206.000

SF  

10.85000 0.000.000

0.00

0975 PORTABLE MESSAGE SIGN PANEL 0.500

0.000

630-80355  
 

2.000

EACH

7,856.41000 3,928.210.500

0.00

0980 DRUM CHANNELIZING DEVICE 45.500

11.000

630-80360  
 

217.000

EACH

15.51000 876.3256.500

170.61

0985 CONCRETE BARRIER (TEMPORARY) 804.000

2,234.000

630-80370  
 

7,660.000

LF  

17.52000 53,225.763,038.000

39,139.68

0990 TRAFFIC CONE 98.500

32.500

630-80380  
 

300.000

EACH

5.17000 677.27131.000

168.03

0995 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

3.000

DAY 

516.87000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.500

630-85010  
 

7.000

EACH

5,272.06000 10,544.122.000

2,636.03

1005 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1015 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-2,058.570

F A 

1.00000 0.000.000

0.00

1020 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

42,585.460

F A 

1.00000 0.000.000

0.00

1025 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

984.760

F A 

1.00000 0.000.000

0.00

1045 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1050 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

54,284.120

F A 

1.00000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 0.000

0.000

700-70070  
 

2,867.590

F A 

1.00000 0.000.000

0.00

1060 F/A REPAIR LANDSCAPING 0.000

0.000

700-70130  
 

3,182.390

F A 

1.00000 0.000.000

0.00

1065 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1350 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

1355 ABC (SPEC) 938.000

302.600

304-09000  
 

2,863.000

CY  

24.45000 30,332.671,240.600

7,398.57

1365 FLASH ARROW PANEL (C TY) 0.000

1.500

630-80358  
 

3.000

EACH

4,900.00000 7,350.001.500

7,350.00

1370 REM WALL REMOVAL OF TYPE 7 BARRIER 0.000

457.000

202-00155  
 

637.000

LF  

24.00000 10,968.00457.000

10,968.00

1380 CONC PVMT (12-1/2 IN) (FAST TRACK) ADDITIONAL F OR 12" 
AND 13" CONCRETE PAVEMENT

0.000

0.000

412-01252  
 

2,632.000

SY  

14.00000 0.000.000

0.00

1385 ADDED ITEM (DOLLAR)/ DEWATERING TANK 0.000

0.000

900-00006  
 

3,745.500

DOL 

1.00000 0.000.000

0.00

1390 TRAFFIC SIGNAL (TEMP) 0.000

0.000

630-86800  
 

1.000

L S 

22,839.38000 0.000.000

0.00

1395 ADDED ITEM (MONTH)/ DSL LINE 0.000

0.000

900-00019  
 

13.000

MON 

148.75000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1400 *FENCE (SOUND BARRIER) 0.000

0.000

607-15100  
 

0.000

SF  

24.60000 0.000.000

0.00

1402 FENCE (SOUND) MASONRY SOUND WALL 0.000

0.000

607-15100  
 

40,460.000

SF  

25.01000 0.000.000

0.00

1405 ADDED ITEM (LUMP SUM)/ WIRELESS TRANSCEIVER 0.000

0.000

900-00014  
 

1.000

L S 

4,673.90000 0.000.000

0.00

1410 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 0.000

0.000

900-00010  
 

44.000

HOUR

100.00000 0.000.000

0.00

1415 ADDED ITEM (DAY)/ 0.000

0.000

900-00005  
 

-2.000

DAY 

500.00000 0.000.000

0.00

1420 GDRAIL TY 7 (SPEC) 0.000

0.000

606-00705  
 

360.000

LF  

25.82000 0.000.000

0.00

1425 20 FT GATE 0.000

0.000

607-60120  
 

2.000

EACH

852.51000 0.000.000

0.00

1430 MULCHING (HYDRAULIC) 0.000

0.000

213-00011  
 

0.900

ACRE

2,250.00000 0.000.000

0.00

1435 MODIFY INLET TY D 0.000

0.000

210-04020  
 

3.000

EACH

385.00000 0.000.000

0.00

1440 TRAFFIC SIG EQUIP RAMP F / ILIFF 0.000

0.000

614-86710  
 

1.000

L S 

2,907.24000 0.000.000

0.00

1445 ILLUMINATED SIGN FURNISH ONLY 0.000

0.000

614-10130  
 

1.000

EACH

1,477.75000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1450 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

3,000.00000 0.000.000

0.00

CAT 1,292,010.85765,760.307,276,957.56CURRENT AMT0200 $ $ $

CAT NO0201 RETAINING WALLS 

1070 STRUCTURE EXCAVATION 0.000

350.000

206-00000  
 

350.000

CY  

3.80000 1,330.00350.000

1,330.00

1075 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

950.000

CY  

7.31000 0.000.000

0.00

1080 FILTER MATERIAL (CLASS B) 0.000

165.000

206-00520  
 

165.000

CY  

39.35000 6,492.75165.000

6,492.75

1085 *CONCRETE SEALER 0.000

0.000

515-00400  
 

146.000

SY  

4.35000 0.000.000

0.00

1090 CONCRETE CLASS D (WALL) 0.000

236.000

601-03050  
 

295.000

CY  

225.00000 53,100.00236.000

53,100.00

1095 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

900.000

SF  

0.47000 0.000.000

0.00

1100 *REINFORCING STEEL 0.000

25,750.000

602-00000  
 

25,750.000

LB  

0.39000 10,042.5025,750.000

10,042.50

1105 *REINFORCING STEEL (EPOXY COATED) 0.000

1,500.000

602-00020  
 

3,000.000

LB  

0.47000 705.001,500.000

705.00

1110 GEOCOMPOSITE DRAIN WITH PIPE 0.000

0.000

605-83002  
 

225.000

SY  

15.27000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1115 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

414.000

LF  

38.20000 0.000.000

0.00

1360 RIPRAP (SPECIAL) 0.000

216.700

506-00010  
 

217.000

CY  

31.65000 6,858.56216.700

6,858.56

CAT 78,528.8178,528.81119,771.45CURRENT AMT0201 $ $ $

CAT NO0300 STR. F-17-HV 

1120 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

23,296.32000 0.000.000

0.00

1125 STRUCTURE EXCAVATION 997.000

-997.000

206-00000  
 

1,141.000

CY  

3.80000 0.000.000

-3,788.60

1130 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,083.000

CY  

7.31000 0.000.000

0.00

1135 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

162.000

CY  

12.91000 0.000.000

0.00

1140 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,083.000

CY  

10.10000 0.000.000

0.00

1145 SHORING (AREA 1) 0.000

0.000

206-01781  
 

1.000

L S 

11,887.99000 0.000.000

0.00

1150 *DRILLED CAISSON (24 INCH) 0.000

0.000

503-00024  
 

853.000

LF  

39.38000 0.000.000

0.00

1155 *DRILLED CAISSON (60 INCH) 0.000

0.000

503-00060  
 

70.000

LF  

202.47000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-HV 

1160 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

152.000

CY  

252.45000 0.000.000

0.00

1165 *CONCRETE SEALER 0.000

0.000

515-00400  
 

2,137.000

SY  

4.35000 0.000.000

0.00

1170 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

144.000

LF  

92.46000 0.000.000

0.00

1175 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

827.000

CY  

288.00000 0.000.000

0.00

1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000CY  

288.00000 0.000.000

0.00

1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000CY  

288.00000 0.000.000

0.00

1180 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,965.000

SY  

5.30000 0.000.000

0.00

1185 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

2,164.000

SF  

0.47000 0.000.000

0.00

1190 *REINFORCING STEEL 0.000

0.000

602-00000  
 

38,400.000

LB  

0.39000 0.000.000

0.00

1195 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

239,922.000

LB  

0.47000 0.000.000

0.00

1200 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

527.000

LF  

38.20000 0.000.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-HV 

1205 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

527.000

LF  

17.11000 0.000.000

0.00

1210 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

65.000

LF  

8.27000 0.000.000

0.00

1215 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,148.000

LF  

6.20000 0.000.000

0.00

1220 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

0.000

618-10000  
 

1,014.000

LF  

224.70000 0.000.000

0.00

1220 MATERIAL ALLOWANCE HV GIRDERS 0.000

0.000LF  

160.68500 0.000.000

0.00

1225 MOBILIZATION 0.075

0.075

626-00000  
 

0.300

L S 

609,770.58000 91,465.590.150

45,732.79

CAT 91,465.5941,944.19994,140.60CURRENT AMT0300 $ $ $

CAT NO0301 STR. F-17-HZ 

1230 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

23,296.32000 0.000.000

0.00

1235 STRUCTURE EXCAVATION 0.000

1,069.000

206-00000  
 

1,069.000

CY  

3.80000 4,062.201,069.000

4,062.20

1240 STRUCTURE BACKFILL (CLASS 1) 0.000

325.000

206-00100  
 

1,083.000

CY  

7.31000 2,375.75325.000

2,375.75

1245 STRUCTURE BACKFILL (CLASS 2) 0.000

64.000

206-00200  
 

98.000

CY  

12.91000 826.2464.000

826.24
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-HZ 

1250 MECHANICAL REINFORCEMENT OF SOIL 0.000

325.000

206-00360  
 

1,083.000

CY  

10.10000 3,282.50325.000

3,282.50

1255 *DRILLED CAISSON (24 INCH) 867.000

0.000

503-00024  
 

867.000

LF  

39.38000 34,142.46867.000

0.00

1260 *DRILLED CAISSON (60 INCH) 88.000

0.000

503-00060  
 

88.000

LF  

202.47000 17,817.3688.000

0.00

1265 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

80.800

507-00100  
 

152.000

CY  

252.45000 20,397.9680.800

20,397.96

1270 *CONCRETE SEALER 0.000

0.000

515-00400  
 

2,137.000

SY  

4.35000 0.000.000

0.00

1275 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

144.000

LF  

92.46000 0.000.000

0.00

1280 CONCRETE CLASS D (BRIDGE) 112.500

45.000

601-03040  
 

856.000

CY  

288.00000 45,360.00157.500

12,960.00

1285 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

1,965.000

SY  

5.30000 0.000.000

0.00

1290 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

2,164.000

SF  

0.47000 0.000.000

0.00

1295 *REINFORCING STEEL 28,323.000

0.000

602-00000  
 

38,400.000

LB  

0.39000 11,045.9728,323.000

0.00

1300 *REINFORCING STEEL (EPOXY COATED) 18,584.000

0.000

602-00020  
 

239,938.000

LB  

0.47000 8,734.4818,584.000

0.00
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PCN: 13573-BID    ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:22

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-HZ 

1305 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

527.000

LF  

38.20000 0.000.000

0.00

1310 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

527.000

LF  

17.11000 0.000.000

0.00

1315 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

60.000

LF  

8.27000 0.000.000

0.00

1320 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

840.000

LF  

6.20000 0.000.000

0.00

1325 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000

1,014.000

618-10000  
 

1,014.000

LF  

224.70000 227,845.801,014.000

227,845.80

1330 *MOBILIZATION 0.075

0.075

626-00000  
 

0.300

L S 

609,770.58000 91,465.590.150

45,732.79

CAT 467,356.31317,483.24991,757.12CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1335 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

54,832.12000 54,832.121.000

0.00

1340 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,143.98000 23,143.981.000

0.00

1345 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,276.67000 1,276.671.000

0.00

1375 ADDED ITEM (MONTH)/ NEXTEL PHONES 0.000

0.000

900-00019  
 

92.000

MON 

80.00000 0.000.000

0.00

CAT 79,252.770.0086,612.77CURRENT AMT0400 $ $ $

$ 2,008,614.331,203,716.54$9,469,239.50$CURRENT AMTPROJECT TOTAL


